1817190

Site activities IVO Gold King Mine Release

18AUG2015
Agency/Organization Number of Personnel
EPA 05
USCG 03
ER 14
START 04

Water Treatment Plant — ERT ON SCENE and ER provided recommendations for water treatment
process:

e ERT Performed test adding lime to first treatment pond.
o Lime showed to increase settling
e  Filter medium install at effluent of first treatment pond prior to pond 2
® One START is assigned to monitor water treatment
e Titration samples collected and sent to lab for analysis by START
e FElevation assessment for piping performed.
¢ Float for Gold King treatment pond 1 constructed
e 24 hour water treatment began.
¢ Treatment Media Remaining — 1500 Gal NaOH, 10 Bags of Breenfloc, 13 Bags of powdered Lime

Sediment Recovery — OMNI / Rain for Rent

¢ Additional equipment installed.
e Begin process by end of week

Water quality Sampling — START Data submitted separately.

o  Water quality parameters collected at 11 locations three times daily
¢ Flow Rate of 606 GPM was recorded at 0900 from the Gold King Mine adit portal
e 3 split water samples collected with Colorado Dept. Public Health and Environment (CDPHE) to
be submitted for analysis
o Upstream on Cement Creek prior to confluence of treatment ponds.
o Downstream of treatment confluence with Cement Creek.
o Downstream of Gladstone on Cement Creek.
e Sludge judge sampling in Gold King treatment ponds 1 and 2
¢ Flow rate of 515 GPM was recorded at 1620 from the Gold King Mine adit portal

Red and Bonita Mine Operations —

¢ Mine work resumed.
e laying pipe from treatment pond 1 to Red and Bonita treatment ponds.
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Gold King Mine Ops —

¢ EPA independent investigative team on scene

e DRMS on scene

¢ Mine stability consultants on scene.

¢ Dedicated Safety person ordered to support on scene operations.

Media Interest —

o Denver news outlets, CH 9 NBC and CH 4 CBS, conducted interview with Gold King Mine owner
Logistics —

* Generator ordered for support of communications vehicle.

* Interoperability communications established with Montrose Dispatch for emergency
communications and support.

Future Actions —

* Gabion baskets to be delivered WED 19AUG for repair of Gold King Mine road

¢ Change treatment in first pond from direct treatment to circular treatment to improve
circulation.

¢ BLM to be conducting survey of roads IVO Gold King Mine efforts.
*  Awaiting SHPO permission to remove debris in path of pond transfer pipe.

e San Miguel Power to remove damaged power lines 26 AUG 2015. Permission given to remove
poles at Gold King Mine portal.
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